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SUPPLY OF MOTOR CONTROL CENTERS (MCC) PERFORMANCE SCHEDULE
FORW INTAKE & MIDLINE PUMP STATION 

File: 1306.0120.07
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WEEK #
Duration 

(Days)
Start Finish
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Midline Pump Station 12 Months 356 November 6, 2024 October 28, 2025

Owner Supplied Equipment Pre-Purchase - RFQ in Market (MCC) 4 Weeks 28

RFQ Closing Date 0 Days 0

RFQ Bids Evaluation (MCC) 2 Weeks 14 December 18, 2024

Award and Purchase Order Issued (MCC) 3 Weeks 21 December 18, 2024 January 8, 2025

Shop Drawings Sent to Owner's Engineer for Review 3 Weeks 21 January 8, 2025 January 29, 2025

Owner's Engineer Review of Shop Drawings 2 Weeks 14 January 29, 2025 February 12, 2025

Certified Shop Drawings Sent to Owner's Engineer 2 Weeks 14 February 12, 2025 February 26, 2025

Owner Supplied Equipment - Equipment/Material Arrival Onsite (MCC) 35 Weeks 245 February 26, 2025 October 28, 2025

Earliest Delivery Date (32 Weeks from Order) 0 Weeks 0 October 7, 2025 October 7, 2025

Delivery Date 0 Weeks 0 October 28, 2025 October 28, 2025
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