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SUPPLY OF DIESEL BACKUP POWER GENERATOR PERFORMANCE SCHEDULE
FORW MIDLINE PUMP STATION 

File: 1306.0120.07
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WEEK #
Duration 

(Days)
Start Finish
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Midline Pump Station 15 Months 436 October 30, 2024 January 8, 2026

Owner Supplied Equipment Pre-Purchase - RFQ in Market (Genset) 4 Weeks 28 October 30, 2024 November 27, 2024

RFQ Closing Date 0 Days 0 November 27, 2024 November 27, 2024

RFQ Bids Evaluation (Genset) 2 Weeks 14 November 27, 2024 December 11, 2024

Award and Purchase Order Issued (Genset) 1.5 Weeks 10 December 11, 2024 December 20, 2024

Shop Drawings Sent to Owner's Engineer for Review 3 Weeks 21 December 20, 2024 January 10, 2025

Owner's Engineer Review of Shop Drawings 2 Weeks 14 January 10, 2025 January 24, 2025

Certified Shop Drawings Sent to Owner's Engineer 2 Weeks 14 January 24, 2025 February 7, 2025

Owner Supplied Equipment - Equipment/Material Arrival Onsite (Genset) 48 Weeks 336 February 7, 2025 January 8, 2026

Earliest Delivery Date (40 Weeks from Order) 0 Weeks 0 November 14, 2025 November 14, 2025

Delivery Date 0 Weeks 0 January 8, 2026 January 8, 2026
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