
MAY 2020
Council re-evaluates 
completing underground 
utility work and returns 
project timeline to original 
schedule

DECEMBER 2019
Council approves Okotoks 
Downtown Vitilization

APRIL 2020
Council considers 
completing underground 
infrstructure improvements 
while businesses are closed 
due to COVID-19

OCTOBER 2020
Initial public engagement to 
establish vision and priorities

WINTER 2020  2021
Develop concept design for 
project corridor

OKOTOKS DOWNTOWN 
VITALIZATION TIMELINE

SPRING  
SUMMER 2021
Complete detailed design 
and project is shovel ready

SPRING TO 
FALL 2022
Construct project

October 2020
Community Engagement 

Winter 2020 – 2021
Community Engagement 

After Summer 2021
Community Engagement 

Spring to Fall 2022
Ongoing Community 
Engagement 


